
# Location Timeframe Priority Recommendation Status Done?

1 Corridor-wide Short-Term n/a Check for dead lights and report to maintenance Completed, list sent to DelDOT M&O and Delmarva Power 
1/7/2015. Yes

2 Various Long-Term n/a Bus stop relocation Incomplete (see below specific locations not yet completed) Ongoing

3 Corridor-Wide Long-Term n/a Lighting Study Completed, recommended improvements installed Yes

4 Corridor-Wide Long-Term n/a Signing and Striping improvements – e.g. additional roadway 
striping to remove sub-standard acceleration/deceleration lanes Ongoing as part of Pavement and Rehab projects Ongoing

5 Corridor-Wide Long-Term n/a Identify roadway segments for updated striping that are not 
addressed by P&R projects In progress Ongoing

6 Corridor-Wide Long-Term n/a Install sidewalks and bikelanes when possible through significant 
develop projects Ongoing as part of DelDOT's various projects and programs Ongoing

7 273 west of 
US 13 Short-Term n/a Install sidewalk on westbound side to connect existing sidewalk to 

intersection at US 13 

The intersection of US13 and SR 273 overlaps the previously  
completed US 13 Pedestrian study. Improvements included  
pedestrian push buttons, crosswalks and ADA ramps. A lighting 
Project is currently in Design and sidewalks are  
being investigated. 

Lighting to be installed as part of future US 13 Pedestrian 
Improvements project

In Design

8
273 and 

Churchmans 
Road 

Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 
on all approaches Complete Yes

9

Between 
Churchmans 
and Prangs 

Lane 

Short-Term n/a Relocate existing crosswalk in front of HSBC offices to new bus 
stop location On hold

10

Between 
Churchmans 
and Prangs 

Lane 

Short-Term n/a Relocate bus stops and Install HAWK signal and additional 
pedestrian signs 

On hold pending additional analysis of effectiveness of  
HAWK signal at SR 72/Farm Lane 

11 273 and 
Prangs Lane Short-Term n/a HSIP project in progress. Add bus stops in both directions on 273 Signal and ADA work Completed.  

Bus stops not provided as of June 2018 Google Streetview No

12
Between 

Prangs Ln and  
Rambleton Dr 

Short-Term n/a Clear trees overtaking sidewalk in multiple locations in front of 
Georgetown Manor Apartments Complete Yes

13
Between 

Prangs Ln and  
Rambleton Dr 

Long-Term n/a Investigate moving mailboxes behind sidewalk Will only be implemeted when a larger project is  
implemented on the corridor Ongoing

14

Between 
Prangs Lane 
and Scottie 

Lane 

Short-Term n/a Remove unsignalized crosswalk at Rambleton Drive Incomplete as per field investigation on 6/20/18 No

15

Between 
Prangs Lane 
and Scottie 

Lane 

Short-Term n/a Relocate bus stops Incomplete as per field investigation on 6/20/18 No
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16
273 and 
Pleasant 

Place 
Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 

on all approaches Complete as per Google Maps Street View (September 2017) Yes

17
273 and 
Pleasant 

Place 
Short-Term n/a Relocate bus stop from Rambleton Drive (WB) Incomplete as per field investigation on 6/20/18 No

18

273 and 
Pleasant  

Place/Scottie 
Lane 

Short-Term n/a Remove existing Yield sign on the southbound approach Complete as per Google Maps Street View (September 2017) Yes

19

274 and 
Pleasant 
Place  / 

Scottie Lane 

Short-Term n/a Stripe stop bar for southbound approach Complete as per Google Maps Street View (September 2017) Yes

20
273 and 

Edinburgh 
Drive 

Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 
on all  approaches Complete as per Google Maps Street View (September 2017) Yes

21

Between 
Edinburgh 
Drive and 

Airport Road 

Short-Term n/a Remove (2) unsignalized crosswalks in front of Georgetown 
Apartments Complete as per field investigation on 6/20/18 Yes

22

Between 
Edinburgh 
Drive and 

Airport Road 

Short-Term n/a Relocate bus stops and Install HAWK signal Completed 12/17/2017 Yes

23 273 and 
Airport Road Long-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 

on 3 approaches and bike lanes through the section 

Crosswalk and ADA upgrades complete. More extensive  
modifications to be completed as part of SR 273, Appleby Road to 
Airport Road Project (construction begain Fall 2018).

In Construction

24 273 and 
Appleby Road Long-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 

on 3 approaches and bike lanes through the section 

Crosswalk and ADA upgrades complete. More extensive  
modifications to be completed as part of SR 273, Appleby Road to 
Airport Road Project (construction began Fall 2018).

In Construction

25 Appleby Road 
to SR 7 Short-Term n/a Remove unsignalized crosswalk, west of Appleby Road To be completed as part of SR 273, Appleby Road to Airport Road 

Project (construction began Fall 2018). In Construction

26 273 and SR 7 Short-Term n/a
Installation of pedestrian crosswalks, push buttons, ADA ramps etc 
on 2 approaches with consideration for complete box at a later 
date 

Upgrades included in project T200312601, which is currently  
in construction. Complete as per Google Maps Street View 
(September 2017).

Yes

27 273 and Old 
Baltimore Pike Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 

on 3 approaches Complete Yes

28

Between Old 
Baltimore Pike 

and Browns 
Lane 

Long-Term n/a Add sidewalk to one side As of 4/15/2019 - Complete Complete

29

273 and 
Browns 

Lane/Main  
Street 

Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 
on SB and WB approaches. Conduct Lighting Analysis Complete Yes
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30

Between 
Browns Lane 

and Eagle Run 
Road 

Short-Term n/a Install sidewalk on North side of 273 - (Sidewalk installed on South 
side) As of 4/15/2019 - Complete Complete

31

273 and Eagle 
Run/ 

Chapman 
Road 

Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 
on 3 approaches Complete Yes

32
273 and 
Harmony 

Road 
Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 

on West & South legs Complete Yes

33
274 and 
Harmony 

Road 
Short-Term n/a Protected only left turn phases Complete Yes

34

Between 
Harmony and  

Brownleaf 
Road 

Long-Term n/a Install sidewalk on North side of 273 Incomplete as per field investigation on 6/20/18 No

35 273 and 
Brownleaf Short-Term n/a Lighting was investigated and not warranted Complete Yes

36 273 and 
Brownleaf Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 

on all approaches Complete Yes

37 273 and 
Brownleaf Short-Term n/a Protected only left turn phases Complete Yes

38
273 and 

Ogletown / 
Red Mill Road 

Short-Term n/a Protected only left turn phases Complete Yes

39 273 and 
Ruthar Drive Short-Term n/a Protected only left turn phases Complete Yes

40

273 and 
Lowes / Old 
Ogletown 

Road 

Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 
on West leg Complete Yes

41

273 and 
Lowes / Old 
Ogletown 

Road 

Short-Term n/a Protected only left turn phases Complete Yes

42 273 and White 
Clay Road Short-Term n/a Installation of pedestrian crosswalks, push buttons, ADA ramps etc 

on 3 legs Complete as per Google Maps Street View (August 2017) Yes

43 1000 ft East of 
Marrows Road  Short-Term n/a Remove unsignalized crosswalk in front of Lawn and Garden 

center Complete as per Google Maps Street View (August 2017) Yes

44 273 and 
Marrows Road Short-Term n/a Remove existing Yield sign for the eastbound right turns Complete Yes

45 273 and 
Marrows Road Short-Term n/a Stripe stop bar to curb on the eastbound approach Complete Yes
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